
CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE SONOBUOY, ALL TYPES
OTHER PROCUREMENT, NAVY B.A.3 - AVIATION SUPPORT EQUIPMENT PEO(A) PROGRAM NARM 404800 SUBHEAD U3QZ
Program Element for Code B Items: Other Related Program Elements

  
Prior ID To
Years Code  FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY (Hardware) A  71,953 106,611 42,653 46,836 42,171 42,594 59,605 Continuing Continuing
COST
(In Millions)  $60.7 $85.0 $50.1 $54.8 $59.7 $59.8 $65.4 Continuing Continuing

 

 
CLASSIFICATION:

DD Form 2454, JUN 86 ITEM NO. 90 PAGE NO.  1 P-40 Page 1 of 1

UNCLASSIFIED

The AN/SSQ-36 is a bathythermograph sonobuoy used to provide a vertical temperature profile of the ocean with respect to depth. The data is transmitted to aircraft to assist in
the selection of hydrophone depths and tactics for localizing and tracking submarines and long-range forecasts of acoustic conditions in the ocean.  

The AN/SSQ-53 (DIFAR) is a passive directional sonobuoy which provides acoustic target localization.  The AN/SSQ-53 and AN/SSQ-57 requirements were combined in FY02.

The AN/SQQ-62 (DICASS) is an active directional sonobuoy that provides target bearing and range information.  

The AN/SSQ-77 (VLAD) is a passive directional sonobuoy using a vertical line array.  It is part of the family of multi-static active sensor systems.

The AN/SSQ-101 Air Deployable Active Receiver (ADAR) is a commandable, passive sonobuoy with a horizontal planar array. It is part of the family of multi-static active sensor
systems.

The AN/SSQ-110 is an active source buoy to be used in conjunction with the family of multi-static active sensor systems.

MK84 Signal, Underwater Sound (SUS) devices are expendable, non-explosive, electro-acoustic device which transmits acoustic tones. The MK84 SUS is used for training and
exercise signaling to submarines.  

The Hydrostatic Sensor Device enables use of existing ordnance as shallow water anti-submarine weapons.  

Hardware funds may be realigned to support necessary engineering investigations (EIs) and production engineering change proposals (ECPs).

FY03 values reflect actual program value.

RESERVE FUNDING INCLUDED IN TOTAL ($000)

        FY03            FY04          FY05          FY06          FY07            FY08        FY09
         2,929               0                  0                 0                    0                         0              0



CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:

P-5 FEBRUARY 2004
  APPROPRIATION/BUDGET ACTIVITY ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

OTHER PROCUREMENT, NAVY SONOBUOY, ALL TYPES
B.A.3 - AVIATION SUPPORT EQUIPMENT PEO(A) PROGRAM NARM 404800 SUBHEAD U3QZ

TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior   FY 2003
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost

 
HARDWARE A 71,953 54,809 106,611  70,190 42,653 41,229

QZ001   AN/SSQ-36 4,392 274.28 1,205 0 - 0 2,060 350.60 722
QZ002   AN/SSQ-53 41,034 484.48 19,880 76,220 428.13 32,632 27,918 560.37 15,644
QZ004   AN/SSQ-62 10,273 1,168.08 12,000 7,017 1,332.63 9,351 3,090 1,667.78 5,153
QZ005   AN/SSQ-77 1,000 1,503.53 1,504 13,390 807.95 10,818 5,150 1,045.04 5,382

 
QZ006   AN/SSQ-101 2,479 4,330.00 10,734 2,060 4,705.40 9,693 2,060 4,769.49 9,825
QZ007   AN/SSQ-110 9,291 927.95 8,622 4,120 1,407.42 5,799 2,060 1,702.87 3,508
QZ008   SUS MK 84 3,484 248.44 866 3,480 257.08 895 0 - 0
QZ009    Hydrostatic Device 0 - 0 324 3,093.64 1,002 315 3,154.63 994

PRODUCTION ENGINEERING 3,111 7721 4535
QZ831   AN/SSQ-36 80 0 79
QZ832   AN/SSQ-53 688 3,590 1,721
QZ834   AN/SSQ-62 745 1,029 567
QZ835   AN/SSQ-77 427 1,190 592
QZ836   AN/SSQ-101 680 1,066 1,081
QZ837   AN/SSQ-110 317 638 386
QZ838   SUS MK 84 60 98 0
QZ839    Hydrostatic Device 114 110 109
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CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:

P-5 FEBRUARY 2004
  APPROPRIATION/BUDGET ACTIVITY ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

OTHER PROCUREMENT, NAVY SONOBUOY, ALL TYPES
B.A.3 - AVIATION SUPPORT EQUIPMENT PEO(A) PROGRAM NARM 404800 SUBHEAD U3QZ

TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior   FY 2003
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost

 
ACCEPTANCE TESTING A 2,817 7086 4317

QZ861   AN/SSQ-36 86 0 79
QZ862   AN/SSQ-53 575 2,955 1,503
QZ864   AN/SSQ-62 612 1,029 567
QZ865   AN/SSQ-77 362 1,190 592
QZ866   AN/SSQ-101 630 1,066 1,081
QZ867   AN/SSQ-110 364 638 386
QZ868   SUS MK 84 65 98 0
QZ869    Hydrostatic Device 123 110 109

Subtotals by Buoy Type
  AN/SSQ-36 1,371 0 880
  AN/SSQ-53 21,143 39,177 18,868
  AN/SSQ-62 13,357 11,409 6,287
  AN/SSQ-77 2,293 13,198 6,566
  AN/SSQ-101 12,044 11,825 11,987
  AN/SSQ-110 9,303 7,075 4,280
  SUS MK 84 991 1,091 0
   Hydrostatic Device 237 1,222 1,212

 60,737 84,997 50,081
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

SONOBUOY, ALL TYPES FEBRUARY 2004
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

OTHER PROCUREMENT, NAVY SONOBUOY, ALL TYPES U3QZ
B.A.3 - AVIATION SUPPORT EQUIPMENT PEO(A) PROGRAM NARM 404800 

CONTRACT DATE OF TECH  DATA DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST AVAILABLE REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY NOW ? AVAILABLE

(000)

FY03
AN/SSQ-36 3,290 262.23 NSWC CRANE 10/02 C/FFP UEMS 04/03 07/04 YES
AN/SSQ-36 1,102 310.25 NSWC CRANE 10/02 C/FFP SPARTON 04/03 07/04 YES
AN/SSQ-53 10,398 551.86 NSWC CRANE 10/02 C/FFP USSI 03/03 06/04 YES
AN/SSQ-53 30,636 461.61 NSWC CRANE 10/02 C/FFP SPARTON 03/03 06/04 YES

AN/SSQ-62 4,150 1,227.13 NSWC CRANE 10/02 C/FFP USSI 03/03 06/04 YES

AN/SSQ-62 6,123 1,128.06 NSWC CRANE 10/02 C/FFP SPARTON 03/03 06/04 YES
AN/SSQ-77 1,000 1,503.53 NSWC CRANE 10/02 C/FFP SPARTON 03/03 06/04 YES
AN/SSQ-101 2,479 4,330.00 NSWC CRANE 10/02 SS/FFP ERAPSCO 06/03 09/04 YES
AN/SSQ-110 9,291 927.95 NSWC CRANE 10/02 C/FFP NOT SELECTED 07/03 09/04 YES
SUS MK 84 3,484 248.44 NSWC CRANE 10/02 C/FFP SPARTON 01/03 04/04 YES

FY04
AN/SSQ-53 76,220 428.13 NSWC CRANE 10/03 C/FFP NOT SELECTED 01/04 04/05 YES
AN/SSQ-62 7,017 1,332.63 NSWC CRANE 10/03 C/FFP NOT SELECTED 01/04 04/05 YES
AN/SSQ-77 13,390 807.95 NSWC CRANE 10/03 C/FFP NOT SELECTED 01/04 04/05 YES
AN/SSQ-101 2,060 4,705.40 NSWC CRANE 10/03 SS/FFP ERAPSCO 01/04 04/05 YES
AN/SSQ-110 4,120 1,407.42 NSWC CRANE 10/03 C/FFP NOT SELECTED 01/04 04/05 YES
SUS MD 84 3,480 257.08 NSWC CRANE 10/03 C/FFP NOT SELECTED 01/04 04/05 YES
Hydrostatic Device 324 3,093.64 NSWC CRANE 10/03 C/FFP NOT SELECTED 01/04 04/05 YES

FY05
AN/SSQ-36 0 0.00 NSWC CRANE 10/04 C/FFP NOT SELECTED 01/05 04/06 YES
AN/SSQ-53 0 0.00 NSWC CRANE 10/04 C/FFP NOT SELECTED 01/05 04/06 YES

AN/SSQ-62 0 0.00 NSWC CRANE 10/04 C/FFP NOT SELECTED 01/05 04/06 YES
AN/SSQ-77 0 0.00 NSWC CRANE 10/04 C/FFP NOT SELECTED 01/05 04/06 YES
AN/SSQ-101 0 0.00 NSWC CRANE 10/04 SS/FFP ERAPSCO 01/05 04/06 YES
AN/SSQ-110 0 0.00 NSWC CRANE 10/04 C/FFP NOT SELECTED 01/05 04/06 YES
Hydrostatic Device 0 0.00 NSWC CRANE 10/04 C/FFP NOT SELECTED 01/05 04/06 YES

DD Form 2446-1, JUL 87 P-1 SHOPPING LIST Classification:

ITEM NO. 90 PAGE NO.  4 UNCLASSIFIED
P-5A Page 1 of 1

 



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE PEO(A) PROGRAM

OTHER PROCUREMENT, NAVY B.A.3 - AVIATION SUPPORT EQUIPMENT Sonobuoy, All Types NARM 404800 SUBHEAD U3QZ

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AN/SSQ-36B UEMS,  CANADA 0.25 12 12* 3 15 18 Month
AN/SSQ-36B, AN/SSQ-53/57 SPARTON, FL 0.25 12 12* 3 15 18 Month
AN/SSQ-53/57 USSI, IN 0.25 12 12* 3 15 18  Month
AN/SSQ-62 USSI, IN 0.25 2.6 8.0* 3 15 18 Month
AN/SSQ-62 SPARTON, FL 0.25 8.0 8.0* 3 15 18 Month
AN/SSQ-77 SPARTON, FL TBD TBD TBD 3 15 18 Month
AN/SSQ-101 (ADAR) ERAPSCO, IN TBD TBD TBD 3 15 18 Month
SUS MK-84 SPARTON, FL TBD TBD TBD 3 15 18 Month

                                FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR 2003
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AN/SSQ-36 - UEMS (K) 03 3.3 0.0 3.3 A 3.3
AN/SSQ-36 - SPARTON (K) 03 1.1 0.0 1.1 A 1.1
AN/SSQ-53 - USSI (K) 03 10.4 0.0 10.4 A 10.4
AN/SSQ-53 - SPARTON (K) 03 30.6 0.0 30.6 A 30.6
AN/SSQ-62 - USSI (K) 03 4.2 0.0 4.2 A 4.2
AN/SSQ-62 - SPARTON (K) 03 6.1 0.0 6.1 A 6.1
AN/SSQ-77 - SPARTON (K) 03 1.0 0.0 1.0 A 1.0
AN/SSQ-101- ERAPSCO (K) 03 2.5 0.0 2.5 A 2.5
AN/SSQ-110 - NOT SELECTED (K) 03 9.3 0.0 9.3 A 9.3
SUS MK 84 - SPARTON (K) 03 3.5 0.0 3.5   A 3.5

FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B         2003 CALENDAR YEAR 2004 CALENDAR YEAR 2005
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AN/SSQ-36 - UEMS (K) 03 3.3 0.0 3.3 0.3 0.3 0.3 0.5 0.5 0.5 0.3 0.3 0.3 0.0
AN/SSQ-36 - SPARTON (K) 03 1.1 0.0 1.1 0.1 0.1 0.1 0.1 0.2 0.2 0.1 0.1 0.1 0.0
AN/SSQ-53 - USSI (K) 03 10.4 0.0 10.4 0.5 0.5 1.0 2.0 2.0 2.0 1.5 0.5 0.4 0.0
AN/SSQ-53 - SPARTON (K) 03 30.6 0.0 30.6 1.0 2.5 3.5 4.0 4.5 4.5 4.5 3.1 2.0 1.0 0.0
AN/SSQ-62 - USSI (K) 03 4.2 0.0 4.2 0.1 0.2 0.4 0.4 0.7 0.7 0.7 0.4 0.4 0.2 0.0
AN/SSQ-62 - SPARTON (K) 03 6.1 0.0 6.1 0.4 0.4 0.8 1.0 1.0 1.0 0.7 0.4 0.4 0.0
AN/SSQ-77 - SPARTON (K) 03 1.0 0.0 1.0 0.1 0.1 0.1 0.2 0.1 0.1 0.1 0.1 0.1 0.0
AN/SSQ-101- ERAPSCO (K) 03 2.5 0.0 2.5 0.2 0.2 0.3 0.4 0.4 0.4 0.2 0.2 0.2 0.0
AN/SSQ-110 - NOT SELECTED (K) 03 9.3 0.0 9.3 0.9 0.9 1.1 1.1 1.3 1.1 1.1 0.9 0.9 0.0
SUS MK 84 - SPARTON (K) 03 3.5 0.0 3.5 0.3 0.3 0.4 0.5 0.5 0.5 0.4 0.3 0.3 0.0

Remarks:
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* If mobilization is for multiple buoy types then the maximum quantity should be reduced by 30%-50%.   



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE PEO(A) PROGRAM

OTHER PROCUREMENT, NAVY B.A.3 - AVIATION SUPPORT EQUIPMENT Sonobuoy, All Types NARM 404800 SUBHEAD U3QZ

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AN/SSQ-36B UEMS, CANADA 0.25 12 12* 3 15 18 Month
AN/SSQ-36B, AN/SSQ-53/57 SPARTON, FL 0.25 12 12* 3 15 18 Month
AN/SSQ-53/57 USSI, IN 0.25 12 12* 3 15 18  Month
AN/SSQ-62 USSI, IN 0.25 2.6 8.0* 3 15 18 Month
AN/SSQ-62 SPARTON, FL 0.25 8.0 8.0* 3 15 18 Month
AN/SSQ-77 TBD TBD TBD TBD 3 15 18 Month
AN/SSQ-101 (ADAR) ERAPSCO, IN TBD TBD TBD 3 15 18 Month
SUS MK-84 SPARTON, FL TBD TBD TBD 3 15 18 Month

 FISCAL YEAR  2003
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Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

FISCAL YEAR  2004 FISCAL YEAR  2005
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AN/SSQ-53 - NOT SELECTED (K) 04 76.2 0.0 76.2 A 8.0 8.5 9.5 9.5 9.5 9.9 21.3
AN/SSQ-62 - NOT SELECTED (K) 04 7.0 0.0 7.0 A 0.5 0.6 0.8 1.0 1.0 1.0 2.1
AN/SSQ-77 - NOT SELECTED (K) 04 13.4 0.0 13.4 A 0.5 1.0 2.0 2.5 3.0 3.0 1.4
AN/SSQ-101- ERAPSCO (K) 04 2.1 0.0 2.1 A 0.1 0.1 0.1 0.4 0.4 0.4 0.6
AN/SSQ-110 - NOT SELECTED (K) 04 4.1 0.0 4.1 A 0.4 0.4 0.5 0.5 0.6 0.6 1.1
SUS MK 84 - NOT SELECTED (K) 04 3.5 0.0 3.5 A 0.3 0.4 0.4 0.4 0.5 0.5 1.0
Hydrostatic Device - Not Selected (K) 04 0.3 0.0 0.3 A 0.0 0.0 0.0 0.1 0.1 0.1 0.0
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* If mobilization is for multiple buoy types then the maximum quantity should be reduced by 30%-50%.   



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE PEO(A) PROGRAM

OTHER PROCUREMENT, NAVY B.A.3 - AVIATION SUPPORT EQUIPMENT Sonobuoy, All Types NARM 404800 SUBHEAD U3QZ

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AN/SSQ-36B UEMS, CANADA 0.25 12 12* 3 15 18 Month
AN/SSQ-36B, AN/SSQ-53/57 SPARTON, FL 0.25 12 12* 3 15 18 Month
AN/SSQ-53/57 USSI, IN 0.25 12 12* 3 15 18  Month
AN/SSQ-62 USSI, IN 0.25 2.6 8.0* 3 15 18 Month
AN/SSQ-62 SPARTON, FL 0.25 8.0 8.0* 3 15 18 Month
AN/SSQ-77 TBD TBD TBD TBD 3 15 18 Month
AN/SSQ-101 (ADAR) ERAPSCO, IN TBD TBD TBD 3 15 18 Month
SUS MK-84 SPARTON, FL TBD TBD TBD 3 15 18 Month

                                  FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B         2005 CALENDAR YEAR  2006 CALENDAR YEAR 2007
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AN/SSQ-53 - NOT SELECTED (K) 04 76.2 54.9 21.3 8.5 7.0 5.8 0.0
AN/SSQ-62 - NOT SELECTED (K) 04 7.0 4.9 2.1 1.0 0.6 0.5 0.0
AN/SSQ-77 - NOT SELECTED (K) 04 13.4 12.0 1.4 0.8 0.3 0.3 0.0
AN/SSQ-101- ERAPSCO (K) 04 2.1 1.5 0.6 0.4 0.1 0.1 0.0
AN/SSQ-110 - NOT SELECTED (K) 04 4.1 3.0 1.1 0.5 0.4 0.2 0.0
SUS MK 84 - NOT SELECTED (K) 04 3.5 2.5 1.0 0.4 0.3 0.3 0.0
Hydrostatic Device - Not Selected (K) 04 0.3 0.3 0.0 0.0 0.0 0.0 0.0

        

ITEM / MANUFACTURER F S Q D B         2007 CALENDAR YEAR 2009
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Remarks:

DD Form 2445, JUL 87 Previous editions are obsolete P-1 SHOPPING LIST P-21 Page 4 of  4
311 / 244 ITEM NO. 90 PAGE NO.  107 Exhibit P-21 Production Schedule

CALENDAR YEAR  2008

FISCAL YEAR  2008 FISCAL YEAR  2009

* If mobilization is for multiple buoy types then the maximum quantity should be reduced by 30%-50%.   



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE PEO(A) PROGRAM

OTHER PROCUREMENT, NAVY B.A.3 - AVIATION SUPPORT EQUIPMENT Sonobuoy, All Types NARM 404800 SUBHEAD U3QZ

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AN/SSQ-36B HERMES, CANADA 0.25 12 12* 3 15 18 Month
AN/SSQ-36B, AN/SSQ-53/57 SPARTON, FL 0.25 12 12* 3 15 18 Month
AN/SSQ-53/57 USSI, IN 0.25 12 12* 3 15 18  Month
AN/SSQ-62 USSI, IN 0.25 2.6 8.0* 3 15 18 Month
AN/SSQ-62 SPARTON, FL 0.25 8.0 8.0* 3 15 18 Month
AN/SSQ-77 TBD TBD TBD TBD 3 15 18 Month
AN/SSQ-101 (ADAR) ERAPSCO, IN TBD TBD TBD 3 15 18 Month
SUS MK-84 SPARTON, FL TBD TBD TBD 3 15 18 Month

 FISCAL YEAR  2003
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FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B         2003 CALENDAR YEAR 2004 CALENDAR YEAR 2005
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AN/SSQ-36 - NOT SELECTED (K) 05 2.1 0.0 2.1  A       2.1
AN/SSQ-53 - NOT SELECTED (K) 05 27.9 0.0 27.9  A 27.9
AN/SSQ-62 - NOT SELECTED (K) 05 3.1 0.0 3.1  A 3.1
AN/SSQ-77 - NOT SELECTED (K) 05 5.2 0.0 5.2  A 5.2
AN/SSQ-101- ERAPSCO, IN (K) 05 2.1 0.0 2.1  A 2.1
AN/SSQ-110 - NOT SELECTED (K) 05 2.1 0.0 2.1  A 2.1
Hydrostatic Device - Not Selected (K) 05 0.3 0.0 0.3  A 0.3
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* If mobilization is for multiple buoy types then the maximum quantity should be reduced by 30%-50%.   



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE PEO(A) PROGRAM

OTHER PROCUREMENT, NAVY B.A.3 - AVIATION SUPPORT EQUIPMENT Sonobuoy, All Types NARM 404800 SUBHEAD U3QZ

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AN/SSQ-36B HERMES, CANADA 0.25 12 12* 3 15 18 Month
AN/SSQ-36B, AN/SSQ-53/57 SPARTON, FL 0.25 12 12* 3 15 18 Month
AN/SSQ-53/57 USSI, IN 0.25 12 12* 3 15 18  Month
AN/SSQ-62 USSI, IN 0.25 2.6 8.0* 3 15 18 Month
AN/SSQ-62 SPARTON, FL 0.25 8.0 8.0* 3 15 18 Month
AN/SSQ-77 TBD TBD TBD TBD 3 15 18 Month
AN/SSQ-101 (ADAR) ERAPSCO, IN TBD TBD TBD 3 15 18 Month
SUS MK-84 SPARTON, FL TBD TBD TBD 3 15 18 Month

                                  FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B         2005 CALENDAR YEAR  2006 CALENDAR YEAR 2007
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AN/SSQ-36 - NOT SELECTED (K) 05 2.1 0.0 2.1 0.1 0.1 0.3 0.4 0.4 0.4 0.2 0.1 0.1 0.0
AN/SSQ-53 - NOT SELECTED (K) 05 27.9 0.0 27.9 1.0 2.3 3.5 5.0 5.0 5.0 3.5 1.6 1.0 0.0
AN/SSQ-62 - NOT SELECTED (K) 05 3.1 0.0 3.1 0.1 0.2 0.5 0.5 0.5 0.5 0.5 0.2 0.1 0.0
AN/SSQ-77 - NOT SELECTED (K) 05 5.2 0.0 5.2 0.1 0.3 0.4 1.0 1.0 1.0 1.0 0.3 0.1 0.0
AN/SSQ-101- ERAPSCO, IN (K) 05 2.1 0.0 2.1 0.1 0.1 0.1 0.2 0.5 0.5 0.4 0.1 0.1 0.0
AN/SSQ-110 - NOT SELECTED (K) 05 2.1 0.0 2.1 0.1 0.2 0.3 0.3 0.3 0.3 0.3 0.2 0.1 0.0
Hydrostatic Device - Not Selected (K) 05 0.3 0.0 0.3 0.0 0.0 0.1 0.1 0.1 0.0 0.0 0.0 0.0 0.0

        

ITEM / MANUFACTURER F S Q D B         2007 CALENDAR YEAR 2009
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CALENDAR YEAR  2008

FISCAL YEAR  2008 FISCAL YEAR  2009

* If mobilization is for multiple buoy types then the maximum quantity should be reduced by 30%-50%.   


